
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Superfund Site

SDMS Document ID

2022498

Time Period: j 27SEP03 03OCT03 Report # 011

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

84

14,468.75

Date of Last Accident:

Hours Worked w/o Accident:

N/A

14,468.75

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies:
Comments/Issues:

None.
None.
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Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03

24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*

13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*

12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
50
0
0

30
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Eleven homes remediated to backfill this week, for a total of fifty-three homes completed to date.
• One hundred-twenty restoration agreements completed.
• Twenty-three Completion Agreements obtained.
• Watering restrictions are lifted as of 10/01/03.

Upcoming Project Activities

Five restoration appointments scheduled for next week.
Eight homes scheduled for remediation for next week.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
36

157,539

To Date
42

198,639*

Comment

'approximate total

Project Photos

Additional Comments/Observations
a None

Signed: Date:
03OCT03
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